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ESTIMATE RUN 03/17/2006

ESTIMATE SUMMARY 10:05:27
CONTID: C15231 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15231-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.5 DAYS TIME ALLOW: 100 WORK DAYS
FYO6 REGION 6 SIGN REPLACEMENT PERCENT TIME: 43.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: MC R600-248
FY06 REGION 6 SIGN REPLACEMENT
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 03/17/2006 DATE TIME STARTED 01/03/2006
6435 W. 55TH AVENUE DATE LET 11/10/2005 DATE WORK BEGAN 01/03/2006
DATE AWARDED 11/28/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/09/2005 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 01/03/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 400,593.10 PARTICIPATING $ 13,665.00 $ 0.00
AWARD PROJECT AMT: $ 342,624.30 NON-PARTICIPATING 232,658.90 65,274.25
PERCENT COMPLETE: 61.49% TOTAL EARNINGS 246,323.90 65,274.25
FUNDS AVAILABLE: $ 154,269.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 246,323.90 65,274.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,139.36 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 241,184.54 65,274.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 241,184.54 65,274.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65,274.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00810
0010 202-01130
0015 202-01300
0020 203-01597
0025 208-00011
0030 208-00020
0035 208-00045
0040 208-00200
0045 210-00810
0050 216-00039
0055 403-00720

C15231
15231-BID
MC R600-248
ITEM
DESCRIPTION

REMOVAL OF GROUND SIGN

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

POTHOLING

EROSION BALES (WEED FREE)

SILT FENCE

CONCRETE WASHOUT STRUCTURE

EROSION CONTROL SUPERVISOR

RESET GROUND SIGN

SOIL RETENTION BLANKET (STRAW)

*HOT MIX ASPHALT (PATCHING) (ASPHALT)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003
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PCN: 15231-BID ESTIMATE RUN 03/17/2006
PROJECT: MC R600-248 ESTIMATE NO: 0003 10:05:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 503-00042 *DRILLED CAISSON (42 INCH) 77.700 77.700
LF 0.000 0.00
138.00000 77.700 10,722.60
0065 503-00048 DRILLED CAISSON (48 INCH) 227.300 205.300
LF 22.000 5,082.00
231.00000 227.300 52,506.30
0070 506-00209  RIPRAP (9 INCH) 9.000 0.000
cy 0.000 0.00
134.00000 0.000 0.00
0075 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,133.000 2,006.250
LF 0.000 0.00
20.00000 2,006.250 40,125.00
0080 606-01340 *END ANCHORAGE TYPE 3D 8.000 8.000
EACH 0.000 0.00
519.00000 8.000 4,152.00
0085 606-02003 *END ANCHORAGE (NONFLARED) 11.000 10.000
EACH 0.000 0.00
1,855.00000 10.000 18,550.00
0090 607-11525 FENCE (PLASTIC) 270.000 270.000
LF 0.000 0.00
6.25000 270.000 1,687.50
0095 614-00028 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,960.800 0.000
SF 1,570.750 14,136.75
9.00000 1,570.750 14,136.75
0100 614-32900 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 15.000 0.000
EACH 13.000 25,090.00
1,930.00000 13.000 25,090.00
0105 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
10,400.00000 0.900 9,360.00
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
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PCN: 15231-BID ESTIMATE RUN 03/17/2006
PROJECT: MC R600-248 ESTIMATE NO: 0003 10:05:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00000 *FLAGGING 500.000 55.000
HOUR 60.000 1,800.00
30.00000 115.000 3,450.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 0.000
DAY 0.000 0.00
102.00000 0.000 0.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 23.000
DAY 12.000 5,280.00
440.00000 35.000 15,400.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000 6.500
EACH 0.000 0.00
13.50000 6.500 87.75
0135 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.500
EACH 0.000 0.00
1,760.00000 0.500 880.00
0140 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.500 337.50
675.00000 1.000 675.00
0145 630-80360 *DRUM CHANNELIZING DEVICE 100.000 2.500
EACH 0.000 0.00
34.00000 2.500 85.00
0150 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00
7.00000 50.000 350.00
0155 630-85010  *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0160 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15231-BID ESTIMATE RUN 03/17/2006
PROJECT: MC R600-248 ESTIMATE NO: 0003 10:05:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 900-00025 ADDED ITEM (WORK DAY)/ TRUCK MOUNTED ATTENUATOR 39.000 20.000
(SPECIAL)/ CMO # 02
WD 19.000 8,550.00
450.00000 39.000 17,550.00
CAT 0200 CURRENT AMT $ 386,928.10 $ 65,274.25% 232,658.90
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0185 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,800.00000 1.000 12,800.00
0190 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
865.00000 1.000 865.00
CAT 0400 CURRENT AMT $ 13,665.00 $ 0.00$ 13,665.00

PROJECT TOTAL CURRENT AMT § 400,593.10 $ 65,274.25 % 246,323.90



